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I. HEADING

Date: May 18, 1992
From: Steve Renninger, OSC, U.S. EPA, Region V, EERB, RS-l

E-Mail (ERL'/REG V)

To: R.Bowden, USEPA, EERB, Chicago, IL (BOWDEN.R)
R.Powers, USEPA, EERB, RS-l, Grosse lie..(ERU/REG V)
M.McCue, USEPA, OPA, Chicago, IL (BY FAX)
F.Gomez, USEPA, ORC, Chicago, IL (FAX3128860747)
D.Dietrich-ATTN:T.Johnson, OSWER, WDC (BY FAX)
D.Osterfeld, OEPA, DERR, Cols, OH (FAX6146443250)
R.Carter, OEPA/PCB Compliance Sxn (FAX6146443250)
R.Beals, OEPA/NEDO, Twinsburg, OH (FAX2164870769)
S.Cooper, USEPA/TSCA/PCB, Chicago, IL(FAX3128869096)
J.Talbert, Chief, Akron Fire/Hazmat.. (FAX2163752146)
M.O'Mara, USEPA, Emerg Support Div (BY FAX)
USCG, District 9 (FAX2165222738)
US Fish & Wildlife (FAX6144696919)

Subject: Pollution Report for the Summit Equipment and Supply
(SES) site, Phase I (DLA) Stabilization, Akron, Ohio.

POLREP # 7 (Phase I FINAL)

II. BACKGROUND:

Site No: 8A
Delivery Order No: PRP
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: No
Start Date: 10-15-91

III. RESPONSE INFORMATION:

A) Situation

o Consent Order (AOC) between U.S. EPA and DOD (DLA) signed on July 23,
1991. AOC required DLA to assume site security by August 1, 1991 and
to begin Phase I stabilization by October 15, 1991.

o October 18, 1991 - OSC Renninger approved U.S. Army Corps of
Engineers (U.S. ACE) Phase I Stabilization Work Plan. Mobilization
of equipment and personnel commenced at this time.

o April 3, 1992 - Phase I stabilization/scrap segregation completed.

o May 1, 1992 - U.S. EPA received Phase I I/Disposal ot Segregated Waste
Work Plan.
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B) Actions Taken April 1-May 13, 1992:

o April 2, 1992 - All remaining hazardous ordnance items received at
Ravenna Arsenal. A total of 222 pieces of unexploded ordrviiw (irxo)
have been transported to Ravenna Arsenal for detonation aui'ino phase
I.

o Scrap dealer on site to transport uncontaminated scrap off site
directly to smelter.

o Debris/vegetation within exclusion zone chipped and left on site.

o Electric motors removed from clean scrap pile are being deconned and
staged for wipe sampling prior to transport off site.

o Beginning May 7, 1992, staged tires being deconned and shredded for
recycling.

C) Next Steps

o U.S. EPA review and approval of Phase II Work Plan for
decontamination and disposal of capacitors, transformers, oils,
drums, contaminated scrap, batteries, asbestos, and tires.

D) Key Issues

o Phase II Disposal by DLA to begin in June 1992.

IV. COST INFORMATION

Estimate through 5-11-92

Budgeted To Date Remaining

TAT $48,000 $35,630 $12,370


